Backlog Prioritization and Dependency Plan

Purpose

This document contains the information related to the project backlog, in it there are explain topics such as the prioritization approach and how the dependencies were identified. It explains the criteria of when a story is ready to be implemented and when is done to be considered complete. Once the features mentioned in this document are done we can star speaking about a manageable MVP.

Prioritization Approach

The prioritization was focused on business values and their impact in the project objectives. The pain points identified in the early stages of the process like limited pipeline visibility or fragmented information were main points in defining the priority of each story.
With this considered, it is important to know that sometimes the prioritization may not follow the order of execution it supposes due to dependencies in other stories that needs to be completed first.

MoSCoW Prioritization

The MoSCoW prioritization is based on five different classifications to show the importance of each story and to define what things are in scope and which ones are out of scope.

Priority	Explanation
Must Have	Mandatory functionalities for the MVP and solve the main problems
Should Have	Relevant functionalities that will rise the impact of the project that can be postponed without interfering the normal functionality of the CRM
Could Have	Extra features that may be added if there were time and budget available
Won’t have	Functionalities excluded of the actual scope

Having the backlog defined in Jira, the prioritization made with each of the user stories are as shown in the following table,

User Story	Priority
US-01 - Create and Manage Customer Accounts	Must Have
US-02 - Manage Customer Contacts	Must Have
US-03 - Create Sales Opportunities	Must Have
US-04 - Manage Opportunity Information	Must Have

US-05 - Manage Sales Stages	Must Have
US-06 - Close an Opportunity	Must Have
US-07 - Schedule Next Action	Must Have
US-08 - Identify Overdue Follow-ups	Must Have
US-09 - View Own Active Opportunities	Must Have
US-10 - View Team Pipeline	Must Have
US-11 - Monitor Pipeline Value and Forecast	Could Have
US-12 - Monitor Follow-up Performance	Could Have
US-13 Manage Users Roles and Access	Must Have

User Stories Dependencies

User Story	Depends on	Reason
US-01 - Create and Manage Customer Accounts	None	-
US-02 - Manage Customer Contacts	US-01	Contacts need to be associated with a customer account
US-03 - Create Sales Opportunities	US-01	Opportunities need to be linked to a customer account
US-04 - Manage Opportunity Information	US-03	An opportunity need to exist before their detailed can be managed
US-05 - Manage Sales Stages	US-03	Sales stages applies to existing opportunities
US-06 - Close an Opportunity	US-05	Closing an opportunity depends on the stage configuration
US-07 - Schedule Next Action	US-03	Follow-up activities need to be linked to an existing opportunity
US-08 - Identify Overdue Follow-ups	US-07	Overdue follow-ups require scheduled activities and previous dates
US-09 - View Own Active Opportunities	US-03, US-07	Opportunities visualization requires opportunities and their follow-ups
US-10 - View Team Pipeline	US-03, US-05	Pipeline visualization requires opportunities and sales stages
US-11 - Monitor Pipeline Value and Forecast	US-10	Forecasting requires pipeline visualization

US-12 - Monitor Follow-up Performance	US-07, US-10	Follow-up monitorization requires follow-up and pipeline visualization
US-13 Manage Users Roles and Access	None	-

Requirement Traceability

User Story	Requirement Associated
US-01 - Create and Manage Customer Accounts	FR-01 - Account Management
US-02 - Manage Customer Contacts	FR-02 - Contact Management
US-03 - Create Sales Opportunities	FR-03 - Opportunity Management
US-04 - Manage Opportunity Information	FR-03 - Opportunity Management
US-05 - Manage Sales Stages	FR-04 - Pipeline Management
US-06 - Close an Opportunity	FR-04 - Pipeline Management
US-07 - Schedule Next Action	FR-05 - Follow-up Management
US-08 - Identify Overdue Follow-ups	FR-05 - Follow-up Management
US-09 - View Own Active Opportunities	FR-05 - Follow-up Management
US-10 - View Team Pipeline	FR-06 - Pipeline Visibility
US-11 - Monitor Pipeline Value and Forecast	FR-06 - Pipeline Visibility FR-07 - Sales Reporting
US-12 - Monitor Follow-up Performance	FR-06 - Pipeline Visibility FR-07 - Sales Reporting
US-13 Manage Users Roles and Access	FR-08 - Roles Access

Definition of Ready (DoR) and Definition of Done (DoD)

Definition of Ready

A user story is ready for its implementation when:

- the objective and business value are understood
- the acceptance criteria are specific and measurable
- its dependencies have been assigned
- it can be implemented and tested

Definition of Done

A user story is considered completed when

- the requirements functionalities have been implemented
- all acceptance criteria have been tested
- data relationships and expected rules work correctly
- test results have been documented